

SYSTEM PROPOSAL

UniEvent: Campus Event Reservation System

Platform: Web Application

Prepared by: Sabado Arch Jonel F.

Section: LACA411A116

Submitted to

Noel Montecillo

Date September 26, 2026

Table of Contents

1. Introduction
2. Purpose of the Project
3. Objectives
4. Project Scope
5. System Features / Functions
6. Technology Stack
7. Target Users
8. Project Timeline / Work Plan

1. Introduction

UniEvent is a web-based system that simplifies campus event and facility reservations. It replaces paper forms and spreadsheets with online booking, digital approvals, real-time availability, and automatic conflict detection.

Example: A student organization books an auditorium online, requests equipment, gets digital approval, and receives updates if the schedule changes.

2. Purpose of the Project

This proposal aims to develop a web application that digitizes venue booking and approval processes, reduces manual work, and improves scheduling transparency for university administrators, faculty, and student organizers.

3. Objectives

3.1 General Objective

To design and develop an automated, web-based campus event reservation and venue allocation system that streamlines booking requests, eliminates scheduling conflicts, and expedites administrative approvals.

3.2 Specific Objectives

- To develop an interactive venue availability calendar that displays real-time booking statuses and prevents double-booking via automated conflict detection.
- To provide student organizations and faculty with an online portal to submit event proposals, select venues, and request event resources (e.g., sound systems, projectors, seating).
- To implement a role-based approval engine allowing facility heads and administrators to approve, reject, or request revisions on reservations digitally.
- To generate automated real-time notifications and status updates through email and in-app alerts, allowing administrators to monitor and manage reservation progress directly from the admin page.
- To provide administrative analytics and reporting dashboards tracking venue utilization rates, peak booking hours, and event metrics.

4. Project Scope

4.1 In Scope

- User authentication and role-based access control (Student/Organizer, Approver/Staff, System Admin).
- Venue catalog management (capacity, amenities, rules, and photos).
- Automated clash/conflict validation for overlapping time slots.
- In-app and email notification system for the admin page.
- Administrative dashboard and downloadable PDF/CSV utilization reports.

4.2 Out of Scope

- Financial transaction processing or paid ticketing modules (focused strictly on campus facility allocation).
- Physical IoT integration (e.g., smart card doors or automated electrical lockouts).
- Native mobile application builds (optimized as a responsive web app).

5. System Features / Functions

Module	Feature	Description
User Management	Authentication & Role Control	Allows users to create accounts and log in based on their role
User Management	Organization Profile	Stores organization information and details.
Venue & Resource Module	Facility Catalog	Shows available rooms, facilities, and equipment.
Reservation	Booking Calendar	Allows users to select a date, time, and facility for booking.
Approval	Admin Approval Portal	Allows authorized users to approve or reject booking requests.
Notifications	Alerts	Sends notifications about bookings, approvals, and changes in admin page.
Reporting	Reports	Provides simple summaries of bookings and facility usage.
Administration	System Settings	Allows administrators to manage facilities, users, and system settings.

6. Technology Stack

Layer	Technology / Tool	Purpose
Frontend	HTML, CSS, JavaScript	Creates the website interface.
Backend	PHP	Handles the system functions and data processing.
Database	MySQL	Stores users, bookings, venues, and other data.
Hosting	XAMPP	Provides a local server for development.
Version Control	Git / GitHub	Stores and manages the project code.
API Testing	Postman	Tests system API requests.
design	Figma	Used for designing the system interface.

7. Target Users

User Role	Description	Key Needs / Usage
Administrator	Manages the system and users.	Manage users, facilities, and system settings.
Facility Approver	Checks and approves facility bookings.	Review and approve or reject reservations
Event Organizer	Requests and manages facility bookings.	Check availability and submit booking requests.

8. Project Timeline / Work Plan

Phase	Activities	Estimated Duration
Planning & Requirements Gathering	Identify system requirements and define the needed features	1 week
System Design	Create UI/UX designs, database design, and system structure.	1 week
Development	Develop the frontend, backend, and database functions.	5 weeks
Testing & QA	Test system functions, identify errors, and fix bugs.	2 weeks
Deployment	Prepare and configure the completed web application.	1 week
Project Presentation	Demonstrate and submit the completed system.	1 week